

TEAM2100

Canvey Island - Southern Shoreline Revetment Project Newsletter

Issue 22: 21 October 2024

Welcome!



Welcome to the twenty-second edition of the newsletter for the Canvey Island Southern Shoreline Revetment Project.

This edition includes the latest progress from site, more on the reinstatement of landside embankments and details of the latest score from the Considerate Constructors Scheme (CCS).

On page 3, you will find the latest working times for the project.

If you would like copies of future newsletter editions, please email: TEAM2100canveyrevetment@jacobs.com

Project webpage

The project's webpage provides a wide range of information. It contains the latest project timings, frequently asked questions and progress images from site. The webpage can be found at the following address:

<https://consult.environment-agency.gov.uk/east-englia-c-e/canvey-southern-shoreline-project/>

Progress from site

Over the past month we have:

- Completed remobilising to Compound 2 at the Movie Starr car park.
- Continued with the construction of temporary access ramps and upper haul road in the Concord Café phase.
- Commenced removal of sand from Concord Beach to temporary storage.
- Demolished the concrete aprons adjacent to Concord Café.
- Continued the placement of OSA/LSA in Eastern Esplanade phase.
- Undertaken concrete pours to the Chapman Sands ramp.
- Continued with the construction of beach access steps for the Eastern Esplanade Phase – three sets are currently ongoing.



Work on Concord Café phase



Chapman Sands ramp reinforcement being installed

In the coming months, we will:

- Commence the construction of the new beach access ramp at Concord Beach.
- Continue the placement of OSA/LSA in Eastern Esplanade phase.
- Commence placement of OSA/LSA at Concord Beach.
- Plant nine trees to the area next to Fisherman's Corner.
- Continue with the removal of the lower and upper haul roads and access ramps in the Chapman Sands phase, in preparation for opening to the public.

Landside embankments



An embankment that has received care over multiple seasons

We will be creating a diverse and vibrant ecosystem using appropriate seed mixes, in the areas of embankment that require seeding. Each area will have a different make-up of seed mix depending on the area that required coverage. This mix was chosen for their resilience to local climatic conditions and ability to thrive in the specific soil composition. The full growth of the grass on the embankment reinstatement will not be visible until a few seasons past or visible once we hand the project back and will require ongoing care and attention. Maintenance will include monitoring growth, managing weeds, and ensuring soil health.

A detailed outline of the plans for the embankments can be found on the project webpage at the address above.

Project receives top marks in Considerate Constructors Scheme (CCS)

The Canvey project has received top scores in the [Considerate Constructors Scheme \(CCS\)](#).

The scheme, which helps support the construction industry to raise its standards in being a considerate constructor, awarded the project a top score of 45/45. The inspection noted a number of examples of good practice, including the recycling of Personal Protective Equipment (PPE), the smooth running of the manned site entrances and the sharing and enforcement of traffic routes.



New work phases diagram

We recently released a new timeline to outline the latest work phases for the project.


The phases diagram on the right outlines the work completed so far and the dates for the areas we have yet to work on.

We publish the details of all footpath diversions on the project webpage.

The address for the webpage can be found on page one of this newsletter.

TEAM2100

Work phases



Keeping you informed

Last week we held a community drop-in which gave you the chance to find out the latest on the project.

Thank you to everyone who visited us at Canvey Island Football Club.

If you have a question about the project, we hold a drop-in at Sue's Café on the first Wednesday of every month from 11am-12noon. You can also email: TEAM2100canveyrevetment@jacobs.com



Security on site

Damage to site equipment or thefts can cause delays to the completion of the programme. If you see or hear anything suspicious in or around our compounds, please contact the police and the site team emergency Balfour Beatty 24-hr helpline number: 0800 121 4444 or help@balfourbeatty.com. If you wish to do this anonymously, please feel free to contact CrimeStoppers 0800 555 111. We are committed to providing a professional and fair service to everyone who we work with. In return we ask that members of the public respect staff.

Have you signed up for flood warnings?

These warn for the risk of flooding from rivers and sea, giving you time to prepare. You'll be alerted by phone, email or text when flooding is expected. There are three levels of flood warning:



Prepare for flooding



Flooding of homes/businesses is possible



Deep fast flowing water. Risk to life

Sign up online @ www.gov.uk/flood
Or by phoning **Floodline**: 0345 988 1188
Or textphone: 0345 602 6340

Planned working hours					
Please find below the planned working hours, locations and the compounds used. This will also involve operations on the landward side of the defence to support movement of materials. Key: NCH - Normal Construction Hours (08:00 to 18:00), NWD - Non Working Day (Weekends and Bank Holidays), SC1 - Satellite Compound 1 , Fisherman's Corner, Western Esplanade, SS8 0AY, Main Compound - Adjacent 287 Eastern Esplanade. SS8 7PQ.					
Day	Date	Extended Working Hours	Compounds used during extended hours	Work types to be carried out during extended hours	Project phase involved in extended hours
Tuesday	22/10/2024	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Wednesday	23/10/2024	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Thursday	24/10/2024	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Friday	25/10/2024	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Saturday	26/10/2024	NWD	N/A	N/A	N/A
Sunday	27/10/2024	NWD	N/A	N/A	N/A
Monday	28/10/2024	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Tuesday	29/10/2024	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Wednesday	30/10/2024	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Thursday	31/10/2024	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade. Concord Beach
Friday	01/11/2024	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Saturday	02/11/2024	NWD	N/A	N/A	N/A
Sunday	03/11/2024	NWD	N/A	N/A	N/A
Monday	04/11/2024	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Tuesday	05/11/2024	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Wednesday	06/11/2024	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Thursday	07/11/2024	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Friday	08/11/2024	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Saturday	09/11/2024	NWD	N/A	N/A	N/A
Sunday	10/11/2024	NWD	N/A	N/A	N/A
Monday	11/11/2024	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Tuesday	12/11/2024	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Wednesday	13/11/2024	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Thursday	14/11/2024	Till 22:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Friday	15/11/2024	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Saturday	16/11/2024	NWD	N/A	N/A	N/A
Sunday	17/11/2024	NWD	N/A	N/A	N/A
Monday	18/11/2024	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Tuesday	19/11/2024	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Wednesday	20/11/2024	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach
Thursday	21/11/2024	From 06:00	Main Compound, SC2	Revetment, Stairs & Ramps	Chapman Sands, Eastern Esplanade, Concord Beach